

M42 Junction 6 Improvement Scheme

Traffic Management Forward Look

TM Forward look

February, March, April 2021

Traffic Management look ahead for M42
Junction 6

This document is a forward look of construction activities planned during February, March & April. The dates and information included in the forward look are subject to change as the programme develops. We will update you of any changes.

If you have any queries about the information in this forward look you can contact us via M42Junction6@highwaysengland.co.uk or by telephone on 0300 123 5000.

Planned Works

Location of works	Proposed dates & duration	Description of works
1. Clock Interchange	23 rd February – 26 th February 8am – 4.30pm	<ul style="list-style-type: none"> Outer ring management to allow intrusive bridge deck asbestos surveys to be delivered safely.
2. Catherine de Barnes Lane, Bickenhill	15 th February – 30 th April 8am – 6pm	<ul style="list-style-type: none"> 2-way traffic lights to allow site clearance, trial holes, and survey work to be delivered safely.
3. Solihull Road, Hampton in Arden	15 th February – 26 th February 8.30am – 4.30pm	<ul style="list-style-type: none"> 2-way traffic lights to allow the ancient woodland translocation to be delivered safely.
4. Shadowbrook Lane, Bickenhill	1 st March – 5 th March 8am – 6pm	<ul style="list-style-type: none"> Traffic lights on Catherine de Barnes and Shadowbrook Lane to allow site clearance to be delivered safely. Access permitted onto Shadowbrook Lane from Catherine de Barnes Lane but no access onto Catherine de Barnes Lane from Shadowbrook Lane will be available.
5. A45, Coventry Road	29 th March – 26 th November 24 hours - 7 days a week	<ul style="list-style-type: none"> Eastbound carriageway nearside lane 24-hour closure to allow site clearance and utility diversion works to be delivered.
6. A45, Coventry Road	22 nd March – 25 th March 8am – 6pm	<ul style="list-style-type: none"> Eastbound and Westbound carriageway back-to-back single lane closure to allow the safe delivery of a trial hole within the central reservation.
7. A45, Coventry Road	29 th March – 31 st March 9pm – 6am (Nights)	<ul style="list-style-type: none"> Full overnight eastbound carriageway closure to allow the safe removal of an existing gantry. Westbound carriageway single lane closure to allow a safe working area for the gantry removal. TM will be removed during the day.
8. M42, Birmingham	15 th February – 12 th March 10am – 4pm	<ul style="list-style-type: none"> Northbound and southbound carriageway hard shoulder and lane 1 off peak closure to allow safe delivery of lighting and technology surveys and the installation of a Great Crested Newt barrier.
9. M42, Birmingham	15 th March – 30 th April 24 hours – 7 days a week	<ul style="list-style-type: none"> Northbound and southbound carriageway hard shoulder closure to allow the safe construction of a utility protection slab and the installation of an interrupter cable.

Note: all dates are indicative and are subject to change depending on consents, notifications, and other mitigating factors.

If you have any questions about this work or anything else relating to the M42 Junction 6 Improvement Scheme, then please get in touch.

24/7 Freephone **0300 123 5000**

Email M42J6@highwaysengland.co.uk

Website <https://highwaysengland.co.uk/m42>

Please contact us if you would like a free paper copy of this document or a copy in large print, Braille, audio, or easy read. You can also contact us for help and information in a different language.

We are committed to protecting personal information and process all personal details in line with GDPR regulations.